

# DDUGJY: Status of Rural Electrification in Gujarat

(Status as on 30.11.2017)

## 1. Village Electrification (Nos.)

- a. Total inhabited villages (as per Census 2011) - 17843  
State has reported all villages as electrified

## 2. Deendayal Upadhyaya Gram Jyoti Yojana (DDUGJY) (as on 30.11.2017)

### a. RE projects (erstwhile RGGVY):

Plan	No. of projects	Amount sanctd (Rs Cr)	Amount disbursed (Rs Cr)	Intensive Electrification of UE Villages (Nos.)		Electrification of BPL Households (Nos.)		Status of closure
				Scope	Acmt.	Scope	Acmt.	
X	3	65.15	65.15 (100%)	2091	2091 (100%)	165441	165441 (100%)	All project closed
XI	22	250.03	250.33 (100%)	14053	14053 (100%)	677504	677504 (100%)	
Total	25	315.18	315.48 (100%)	16144	16144 (100%)	842945	842945 (100%)	

### b. New projects:

**DDUGJY Grid:** 27 projects for **Rs. 924.68** Crore have been sanctioned & departmental execution allowed and work in progress. The Component wise Financial & Physical details are as under:

Financial -

(Rs Crore)

Electrification of Un-electrified Villages	SAGY	Metering	Rural Household Access	System. Strengthening	Feeder Separation	PMA Charges	Total
-	2.00	193.26	282.11	245.78	196.93	4.60	924.68

State has drawn Rs. 165.62 cr. so far

Physical Scope & Achievement:

Parameter	Intensive Electrification of Villages (Nos)	SAGY Villages (Nos)	Connections to BPL HHs (Nos)	Substation (Nos)		Distribution Transformers (Nos)	Lines (CKT KMs)				Energy Meters (Nos)		
				New	Aug.		LT line	Feeder Segregation	11 KV	33 & 66 KV Line	Consumer	DTR	Feeder
Scope	8941	19	5060	21	-	17739	2378	149	1669	-	1210385	57691	-
Ach (%)	-	12 (63%)	1596 (31%)	10 (48%)	-	4219 (24%)	1815 (76%)	-	1115 (67%)	-	473266 (39%)	11611 (20%)	-

## 3. Saubhagya:

### a. Household Electrification status:

(Nos. in Lakhs)

- i. Un-electrified Households as on 10<sup>th</sup> Oct, 2017 - 0.12  
ii. Subsequent electrification under various scheme (inc. Saubhagya) - 0.11  
iii. Balance un-electrified households as on date - 0.01

**b. States are yet to submit following:**

- i. Letter of Intent for participation in Saubhagya
- ii. Request for adhoc advance
- iii. Submission of DPRs in web portal
- iv. Date of launching of Saubhagya at State level
- v. Communication plan and awareness campaign at site
- vi. Schedule for organizing camps covering cluster of villages/Panchayat for households electrification
- vii. Development of mobile App to facilitate release of connection on the spot
- viii. Deployment of dedicated manpower for implementation and appointment of PMA, if required
- ix. Monthly/Quarterly target at District/Division/Sub Division level