

## DDUGJY: Status of Rural Electrification in Sikkim

(Status as on 30.11.2017)

### 1. Village Electrification (Nos.)

- a. Total inhabited villages (as per Census 2011) - 425  
State has reported all villages as electrified

### 2. Deendayal Upadhyaya Gram Jyoti Yojana (DDUGJY) (as on 30.11.2017)

#### a. RE projects (erstwhile RGGVY):

Plan	No. of projects	Amount sanctioned (Rs Cr)	Amount disbursed (Rs Cr)	Intensive Electrification of UE Villages (Nos.)		Electrification of BPL Households (Nos.)		Status of closure
				Scope	Achmt	Scope	Achmt	
X	2	90.72	88.98 (98%)	158	158 (100%)	4189	4189 (100%)	<b>All projects completed &amp; closed</b>
XI	2	121.73	117.84 (97%)	254	254 (100%)	9412	9412 (100%)	
<b>Total</b>	<b>4</b>	<b>212.45</b>	<b>206.82</b> (97%)	<b>412</b>	<b>412</b> (100%)	<b>13601</b>	<b>13601</b> (100%)	

#### b. New projects:

**DDUGJY Grid:** 04 projects for **Rs. 49.68** Crore have been sanctioned. Bids evaluated but award is yet to be placed. The Component wise financial & Physical details are as under:

Financial -

(Rs Crore)

Electrification of Un-electrified Villages	SAGY	Metering	Rural Household Access	System. Strengthening	Feeder Separation	PMA Charges	Total
-	6.93	7.34	35.16	-	-	0.25	49.70

State has drawn Rs. 4.13 Cr. so far

### PHYSICAL SCOPE & ACHIEVEMENT

Parameter	Intensive Electrification of Villages (Nos)	SAGY Villages (Nos)	Connections to BPL HHs (Nos)	Substation (Nos)		Distribution Transformers (Nos)	Lines (CKT KMs)				Energy Meters (Nos)		
				New	Aug.		LT line	Feeder Segregation	11 KV	33 & 66 KV Line	Consumer	DTR	Feeder
Scope	329	2	3413	-	-	143	402	-	155	-	57655	-	65
Ach (%)	-	-	-	-	-	-	-	-	-	-	-	-	-

### 3. Saubhagya:

#### a. Household Electrification status:

(Nos. in Lakhs)

- i. Un-electrified Households as on 10th Oct, 2017 - 0.06  
ii. Subsequent electrification under various scheme (inc. Saubhagya) - Nil  
iii. Balance un-electrified households as on date - 0.06

**b. States are yet to submit following:**

- i. Letter of Intent for participation in Saubhagya
- ii. Request for adhoc advance
- iii. Submission of DPRs in web portal
- iv. Date of launching of Saubhagya at State level
- v. Communication plan and awareness campaign at site
- vi. Schedule for organizing camps covering cluster of villages/Panchayat for households electrification
- vii. Development of mobile App to facilitate release of connection on the spot
- viii. Deployment of dedicated manpower for implementation and appointment of PMA, if required
- ix. Monthly/Quarterly target at District/Division/Sub Division level