DDUGJY: Status of Rural Electrification in Bihar

(Status as on 30.11.2017)

1. **Village Electrification (Nos.)**
   a. Total inhabited villages (as per Census 2011) - 39073
   b. Un-electrified Villages as on 01.04.2015 - 2747
   c. Villages electrified during 2015-16 & 2016-17 - 2310
   d. Electrified during 2017-18 (upto 30.11.2017) - 225
   e. Un-inhabited villages - 101
   f. Balance Un-electrified villages as on 30.11.2017 - 111
      - Through Grid (all awarded) - 80
      - Through Off-Grid (all awarded) - 31

2. **Deendayal Upadhyaya Gram Jyoti Yojana (DDUGJY)** (as on 30.11.2017)
   a. RE projects (erstwhile RGGVY):
      i. **DDUGJY Grid**: 38 projects for Rs. 5856.37 Crore have been sanctioned, awarded and work in progress. The Component wise financial & physical details are as under:

<table>
<thead>
<tr>
<th>Plan</th>
<th>No. of projects</th>
<th>Amount sanctioned (Rs. Cr)</th>
<th>Intensive Electrification of UE Villages (Nos.)</th>
<th>Electrification of BPL Households (Nos.)</th>
<th>Substation (Nos)</th>
<th>Status of closure</th>
</tr>
</thead>
<tbody>
<tr>
<td>X</td>
<td>26</td>
<td>2097.43</td>
<td>2096.30 (100%)</td>
<td>782841 (100%)</td>
<td>82</td>
<td>18 (95%) All projects closed</td>
</tr>
<tr>
<td>XI</td>
<td>28</td>
<td>5157.32</td>
<td>3770.66 (73%)</td>
<td>2484999 (65%)</td>
<td>112</td>
<td>96 (86%) 11 projects closed</td>
</tr>
<tr>
<td>XII</td>
<td>27</td>
<td>5220.65</td>
<td>2100.77 (40%)</td>
<td>1304359 (24%)</td>
<td>46</td>
<td>02 (4%) 219</td>
</tr>
<tr>
<td>Total</td>
<td>81</td>
<td>12475.40</td>
<td>7967.73 (64%)</td>
<td>10640191 (43%)</td>
<td>240</td>
<td>180 (75%) 421 (99%) All 27 projects awarded</td>
</tr>
</tbody>
</table>

   b. **New projects**:
      i. **DDUGJY Grid**: 38 projects for Rs. 5856.37 Crore have been sanctioned, awarded and work in progress. The Component wise financial & physical details are as under:

   Financial - (Rs Crore)

<table>
<thead>
<tr>
<th>Electrification of Un-electrified Villages</th>
<th>SAGY Metering</th>
<th>Rural Household Access</th>
<th>System Strengthening</th>
<th>Feeder Separation</th>
<th>PMA Charges</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>-</td>
<td>1.96</td>
<td>141.86</td>
<td>0.00</td>
<td>1243.72</td>
<td>4439.69</td>
<td>29.14</td>
</tr>
</tbody>
</table>

State has drawn Rs. 1006.96 Cr. so far

**PHYSICAL SCOPE & ACHIEVEMENT**

<table>
<thead>
<tr>
<th>Parameter</th>
<th>Intensive Electrification of Villages (Nos)</th>
<th>SAGY Villages (Nos)</th>
<th>Connections to BPL HHs (Nos)</th>
<th>Substation (Nos)</th>
<th>Distribution Transformers (Nos)</th>
<th>Lines (CKT KMs)</th>
<th>Energy Meters (Nos)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Scope</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
</tr>
<tr>
<td>Ach (%)</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
</tr>
</tbody>
</table>
3. **Saubhagya:**

a. **Household Electrification status:** (Nos. in Lakhs)

   i. Un-electrified Households as on 10th Oct, 2017 - 64.85
   ii. Subsequent electrification under various scheme (inc. Saubhagya) - 0.94
   iii. Balance un-electrified households as on date - 63.91

b. **States are yet to submit following:**

   i. Request for adhoc advance
   ii. Submission of DPRs in web portal
   iii. Date of launching of Saubhagya at State level
   iv. Communication plan and awareness campaign at site
   v. Schedule for organizing camps covering cluster of villages/Panchayat for households electrification
   vi. Development of mobile App to facilitate release of connection on the spot
   vii. Deployment of dedicated manpower for implementation and appointment of PMA, if required
   viii. Monthly/Quarterly target at District/Division/Sub Division level